
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/22/2008

ESTIMATE SUMMARY 15:45:39

CONTID: C14839         ESTIMATE NO: 0006 PROG 2005

PCN: 14839-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 LASALLE TO 22ND ST PERCENT TIME:

PROJECT NO: NH 0853-057                   

US 85 LASALLE TO 22ND ST

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/28/2007 DATE TIME STARTED 03/05/2007

1707 COLE BOULEVARD SUITE 100 DATE LET 01/18/2007 DATE WORK BEGAN

 DATE AWARDED 01/24/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/06/2007 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,522,563.89 PARTICIPATING $ $ 430,939.70

AWARD PROJECT AMT: 6,068,953.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

156.15

TIME ALLOW:

ORIG TIME ALLOW:

122 WORK DAYS

WORK DAYS120

80.00%

1,504,637.51

430,939.70

430,939.70

430,939.70

$

$

$

$

6,017,926.38

0.00

6,017,926.38

0.00

6,017,926.38

-91,034.30

0.00

5,926,892.08

0.00

AMOUNT DUE 5,926,892.08 430,939.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 430,939.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

190.5
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

650.00000 6.000 3,900.00

202-00010  
 

0010 REMOVAL OF HEADWALL 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00015  
 

0015 REMOVAL OF INLET 5.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

202-00019  
 

0020 REMOVAL OF MANHOLE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-00021  
 

0025 REMOVAL OF PIPE 762.000 762.000

LF  0.000 0.00

34.00000 762.000 25,908.00

202-00035  
 

0026 REMOVAL OF END SECTION MCR LINE #11 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

202-00037  
 

0030 REMOVAL OF BARRICADE 1.000 0.000

EACH 1.000 450.00

450.00000 1.000 450.00

202-00070  
 

0035 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 36.000 36.000

SY  0.000 0.00

45.00000 36.000 1,620.00

202-00190  
 

0040 REMOVAL OF CURB AND GUTTER 627.000 627.000

LF  0.000 0.00

3.50000 627.000 2,194.50

202-00203  
 

0045 REMOVAL OF CONCRETE PAVEMENT 8,336.000 8,336.000

SY  -13.000 -97.50

7.50000 8,323.000 62,422.50

202-00210  
 

0050 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 2,322.000 2,322.000

SY  0.000 0.00

7.00000 2,322.000 16,254.00

202-00215  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 REMOVAL OF ASPHALT MAT 10,503.000 10,441.000

SY  62.000 235.60

3.80000 10,503.000 39,911.40

202-00220  
 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 27,882.000 27,814.000

SY  68.000 238.00

3.50000 27,882.000 97,587.00

202-00240  
 

0065 REMOVAL OF GROUND SIGN 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

202-00810  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 549.000 549.000

LF  0.000 0.00

3.50000 549.000 1,921.50

202-01130  
 

0075 CLEAN CULVERT 13.000 0.000

EACH 13.000 13,000.00

1,000.00000 13.000 13,000.00

202-04002  
 

0080 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,815.000 6,815.000

CY  0.000 0.00

16.50000 6,815.000 112,447.50

203-00010  
 

0085 BLADING 100.000 1.000

HOUR 0.000 0.00

100.00000 1.000 100.00

203-01500  
 

0086 POTHOLING MCR LINE #6 27.000 27.000

HOUR 0.000 0.00

165.00000 27.000 4,455.00

203-01597  
 

0087 MUCK EXCAVATION MCR LINE #7 263.000 263.000

CY  0.000 0.00

40.00000 263.000 10,520.00

203-00100  
 

0090 FILTER MATERIAL (CLASS A) 0.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

206-00510  
 

0095 *EROSION LOG (12 INCH) 150.000 72.000

LF  0.000 0.00

12.00000 72.000 864.00

208-00002  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00045  
 

0105 STORM DRAIN INLET PROTECTION (TYPE 1) 252.000 246.000

LF  0.000 0.00

20.00000 246.000 4,920.00

208-00051  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0115 SEDIMENT REMOVAL AND DISPOSAL 0.500 0.000

L S 0.500 2,000.00

4,000.00000 0.500 2,000.00

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.350

L S 0.250 1,000.00

4,000.00000 0.600 2,400.00

208-00200  
 

0125 RESET GROUND SIGN 4.000 0.000

EACH 4.000 660.00

165.00000 4.000 660.00

210-00810  
 

0126 *RESET FIRE PREEMPTION UNIT AND TIMER MCR LINE #1 1.000 1.000

EACH 0.000 0.00

114.40000 1.000 114.40

210-00866  
 

0127 *RESET COORDINATION UNIT MCR LINE #2 1.000 1.000

EACH 0.000 0.00

342.10000 1.000 342.10

210-00870  
 

0130 ADJUST MANHOLE 6.000 1.000

EACH 1.000 330.00

330.00000 2.000 660.00

210-04010  
 

0135 *MODIFY INLET 8.000 5.000

EACH 3.000 2,775.00

925.00000 8.000 7,400.00

210-04020  
 

0140 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-04050  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *ADJUST GUARDRAIL 340.000 0.000

LF  340.000 680.00

2.00000 340.000 680.00

210-04200  
 

0150 *SEEDING (NATIVE) 1.300 0.000

ACRE 1.300 715.00

550.00000 1.300 715.00

212-00006  
 

0155 *SOIL CONDITIONING 1.300 0.000

ACRE 1.300 4,550.00

3,500.00000 1.300 4,550.00

212-00032  
 

0160 *MULCHING (WEED FREE HAY) 1.300 0.000

ACRE 1.300 1,040.00

800.00000 1.300 1,040.00

213-00002  
 

0165 *MULCH TACKIFIER 260.000 0.000

LB  260.000 780.00

3.00000 260.000 780.00

213-00061  
 

0170 AGGREGATE BASE COURSE (CLASS 6) 29,982.000 29,697.000

SY  285.000 1,282.50

4.50000 29,982.000 134,919.00

304-06004  
 

0175 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 14,046.000 0.000

CY  2,107.000 2,528.40

1.20000 2,107.000 2,528.40

304-06008  
 

0180 RECONDITIONING 0.000 0.000

SY  0.000 0.00

5.20000 0.000 0.00

306-01000  
 

0185 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

20,558.000 15,772.000

SY  0.000 0.00

2.30000 15,772.000 36,275.60

310-00608  
 

0190 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 28.700

TON 0.000 0.00

125.00000 28.700 3,587.50

403-00720  
 

0195 HOT MIX ASPHALT (REFLECTIVE CRACK INTERLAYER) 3,256.000 3,122.780

TON -66.620 -8,327.50

125.00000 3,056.160 382,020.00

403-05000  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 16,256.000 11,357.250

TON -22.540 -1,239.70

55.00000 11,334.710 623,409.05

403-33841  
 

0205 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 23,325.810 23,325.810

TON -2,101.890 -126,113.40

60.00000 21,223.920 1,273,435.20

403-33851  
 

0210 *HEATING AND SCARIFYING TREATMENT 62,414.000 62,414.000

SY  0.000 0.00

4.00000 62,414.000 249,656.00

405-00000  
 

0215 *CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 192.000 192.000

SY  0.000 0.00

90.00000 192.000 17,280.00

412-00870  
 

0220 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 13,860.000 13,860.000

SY  0.000 0.00

75.00000 13,860.000 1,039,500.00

412-01120  
 

0225 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 714.000 714.000

SY  -13.000 -1,105.00

85.00000 701.000 59,585.00

412-01220  
 

0230 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

420-00130  
 

0235 *CONCRETE SLOPE AND DITCH PAVING 20.000 8.100

CY  7.400 2,812.00

380.00000 15.500 5,890.00

507-00000  
 

0240 *CONCRETE CLASS D (BOX CULVERT) 0.000 0.000

CY  0.000 0.00

550.00000 0.000 0.00

601-03030  
 

0245 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

602-00020  
 

0250 24 INCH REINFORCED CONCRETE PIPE 398.000 398.000

LF  0.000 0.00

90.00000 398.000 35,820.00

603-01240  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 150.000 150.000

LF  0.000 0.00

210.00000 150.000 31,500.00

603-02480  
 

0260 24 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

900.00000 4.000 3,600.00

603-05024  
 

0265 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

603-05148  
 

0270 18 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF  0.000 0.00

60.00000 60.000 3,600.00

603-10180  
 

0271 24 INCH CORRUGATED STEEL PIPE MCR LINE #9 73.000 0.000

LF  73.000 5,256.00

72.00000 73.000 5,256.00

603-10240  
 

0272 24 INCH STEEL END SECTION MCR LINE #10 1.000 0.000

EACH 1.000 450.00

450.00000 1.000 450.00

603-30024  
 

0275 *INLET TYPE C (5 FOOT) 6.000 6.000

EACH 0.000 0.00

2,200.00000 6.000 13,200.00

604-00305  
 

0280 *INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-00310  
 

0281 INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,827.50000 1.000 4,827.50

604-00510  
 

0285 *INLET TYPE R  L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-19210  
 

0290 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

604-30010  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0291 MANHOLE BOX BASE (10 FOOT) MCR LINE #8 1.000 1.000

EACH 0.000 0.00

7,701.26000 1.000 7,701.26

604-31010  
 

0295 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,532.000 1,344.000

LF  188.000 3,008.00

16.00000 1,532.000 24,512.00

606-00301  
 

0300 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 50.000 50.000

LF  0.000 0.00

20.00000 50.000 1,000.00

606-00350  
 

0305 *END ANCHORAGE TYPE 3D 4.000 3.000

EACH 1.000 650.00

650.00000 4.000 2,600.00

606-01340  
 

0310 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

3,500.00000 4.000 14,000.00

606-01460  
 

0315 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

606-02003  
 

0320 *END ANCHORAGE (FLARED) 5.000 4.000

EACH 1.000 1,500.00

1,500.00000 5.000 7,500.00

606-02005  
 

0325 *FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

3.30000 200.000 660.00

607-11525  
 

0330 *FENCE BARRIER WITH METAL POSTS 643.000 0.000

LF  643.000 2,572.00

4.00000 643.000 2,572.00

607-21300  
 

0335 *TRUNCATED DOMES 162.000 162.000

SF  0.000 0.00

40.00000 162.000 6,480.00

608-00015  
 

0340 *CURB AND GUTTER TYPE 2 (SECTION I-B) 680.000 680.000

LF  0.000 0.00

18.00000 680.000 12,240.00

609-21010  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,029.000 1,178.000

LF  0.000 0.00

20.00000 1,178.000 23,560.00

609-21020  
 

0350 CURB TYPE 6 (SECTION M) 3,275.000 0.000

LF  3,275.000 19,650.00

6.00000 3,275.000 19,650.00

609-60011  
 

0355 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 917.000 917.000

SF  0.000 0.00

22.00000 917.000 20,174.00

610-00026  
 

0360 *DELINEATOR (TYPE I) 163.000 0.000

EACH 163.000 3,586.00

22.00000 163.000 3,586.00

612-00001  
 

0365 *DELINEATOR (TYPE II) 286.000 0.000

EACH 286.000 6,578.00

23.00000 286.000 6,578.00

612-00002  
 

0370 *DELINEATOR (TYPE III) 65.000 0.000

EACH 65.000 1,560.00

24.00000 65.000 1,560.00

612-00003  
 

0375 *2 INCH ELECTRICAL CONDUIT (JACKED) 968.000 968.000

LF  0.000 0.00

11.50000 968.000 11,132.00

613-00201  
 

0380 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,448.000 1,448.000

LF  0.000 0.00

15.00000 1,448.000 21,720.00

613-00301  
 

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 87.000

LF  0.000 0.00

10.50000 87.000 913.50

613-01200  
 

0390 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 166.000

LF  0.000 0.00

12.00000 166.000 1,992.00

613-01300  
 

0391 PIEZO ELECTRIC TUBE, CLASS 2 1.000 1.000

EACH 0.000 0.00

6,347.02000 1.000 6,347.02

614-73005  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *SIGN PANEL (CLASS II) 96.000 0.000

SF  96.000 2,880.00

30.00000 96.000 2,880.00

614-00012  
 

0400 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 36.000 0.000

LF  36.000 1,080.00

30.00000 36.000 1,080.00

614-01575  
 

0405 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 1.000 0.000

EACH 1.000 160.00

160.00000 1.000 160.00

614-01578  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 60.000 0.000

LF  60.000 6,000.00

100.00000 60.000 6,000.00

614-01585  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 5.000 900.00

180.00000 5.000 900.00

614-01588  
 

0420 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 15.000 15.000

EACH 0.000 0.00

600.00000 15.000 9,000.00

614-72896  
 

0421 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 
MCR LINE #3

1.000 1.000

EACH 0.000 0.00

1,699.55000 1.000 1,699.55

614-75841  
 

0425 BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

614-80313  
 

0430 DETOUR PAVEMENT 550.000 550.000

SY  0.000 0.00

28.00000 550.000 15,400.00

621-00450  
 

0435 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.500 20,000.00

40,000.00000 1.000 40,000.00

625-00000  
 

0440 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

255,000.00000 1.000 255,000.00

626-00000  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0441 MOBILIZATION MCR LINE #5 0.000 1.000

L S 0.000 0.00

1,198.70000 1.000 1,198.70

626-00000  
 

0445 PUBLIC INFORMATION SERVICES 1.000 0.330

L S 0.330 1,485.00

4,500.00000 0.660 2,970.00

626-01000  
 

0446 *WIRING 1.000 1.000

L S 0.000 0.00

16,451.90000 1.000 16,451.90

613-10000  
 

0450 *EPOXY PAVEMENT MARKING 348.000 0.000

GAL 220.000 15,400.00

70.00000 220.000 15,400.00

627-00005  
 

0455 *PAVEMENT MARKING PAINT (WATERBORNE) 850.000 322.500

GAL 319.000 8,932.00

28.00000 641.500 17,962.00

627-00011  
 

0460 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

982.000 0.000

SF  428.000 7,276.00

17.00000 428.000 7,276.00

627-30405  
 

0465 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,740.000 0.000

SF  1,740.000 20,880.00

12.00000 1,740.000 20,880.00

627-30410  
 

0470 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

629-01031  
 

0475 *FLAGGING 7,441.500 6,089.000

HOUR 1,352.500 31,107.50

23.00000 7,441.500 171,154.50

630-00000  
 

0480 *TRAFFIC CONTROL INSPECTION 100.000 78.000

DAY 22.000 3,520.00

160.00000 100.000 16,000.00

630-00007  
 

0485 *TRAFFIC CONTROL MANAGEMENT 176.000 120.000

DAY 56.000 40,320.00

720.00000 176.000 126,720.00

630-00012  
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PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 27.000 24.300

EACH 0.000 0.00

110.00000 24.300 2,673.00

630-80335  
 

0495 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 5.000 4.500

EACH 0.000 0.00

330.00000 4.500 1,485.00

630-80338  
 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 73.000 27.900

EACH 14.400 1,152.00

80.00000 42.300 3,384.00

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 216.000 73.800

EACH 91.800 10,098.00

110.00000 165.600 18,216.00

630-80342  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 36.900

EACH 0.000 0.00

115.00000 36.900 4,243.50

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 4.000 2.700

EACH 0.000 0.00

4,500.00000 2.700 12,150.00

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

15.000 9.450

EACH 0.000 0.00

1,300.00000 9.450 12,285.00

630-80358  
 

0530 *DRUM CHANNELIZING DEVICE 200.000 144.000

EACH 36.000 1,260.00

35.00000 180.000 6,300.00

630-80360  
 

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 54.000

EACH 0.000 0.00

35.00000 54.000 1,890.00

630-80363  
 

0540 CONCRETE BARRIER (TEMPORARY) 2,110.000 1,899.000

LF  0.000 0.00

40.00000 1,899.000 75,960.00

630-80370  
 



CONTID: C14839         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
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NO.
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DESCRIPTION
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *TRAFFIC CONE 36 INCH 200.000 126.000

EACH 54.000 540.00

10.00000 180.000 1,800.00

630-80380  
 

0550 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

8,000.00000 1.800 14,400.00

630-85010  
 

0555 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0560 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0565 F/A CONCRETE PAVEMENT INCENTIVE 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0570 F/A FUEL COST ADJUSTMENT 100,000.000 31,006.780

F A 0.000 0.00

1.00000 31,006.780 31,006.78

700-70016  
 

0575 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0580 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0585 F/A QUALITY INCENTIVE PAYMENT 200,000.000 -187,422.120

F A 168,338.680 168,338.68

1.00000 -19,083.440 -19,083.44

700-70025  
 

0590 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A SPRINKLERS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
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NO.
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NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0600 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0601 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -14,250.000 -14,250.000

DOL 0.000 0.00

1.00000 -14,250.000 -14,250.00

900-00006  
 

0603 ADDED ITEM (DOLLAR)/ EXPRESS CONCRETE LIEN -27,430.440 -27,430.440

DOL 0.000 0.00

1.00000 -27,430.440 -27,430.44

900-00006  
 

0606 ADDED ITEM (DOLLAR)/ WAGE DISPUTE -  EXPRESS CONCRETE 
- MECHANIC

0.000 -4,000.000

DOL 0.000 0.00

1.00000 -4,000.000 -4,000.00

900-00006  
 

CAT 0200 $285,382.58 5,416,695.98CURRENT AMT 6,728,117.89 $$

CAT NO0300 STR. NO. C-18-K 

0596 F/A COLLECT AND TREAT WATER CMO #4 0.000 0.000

F A 0.000 0.00

20,119.00000 0.000 0.00

700-70034  
 

0597 F/A ANODES CMO #4 1,394.000 0.000

F A 1,394.000 27,880.00

20.00000 1,394.000 27,880.00

700-70034  
 

0605 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 3,550.000 3,521.000

SY  0.000 0.00

6.00000 3,521.000 21,126.00

202-00246  
 

0610 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,162.000 431.000

SY  0.000 0.00

45.00000 431.000 19,395.00

202-00453  
 

0611 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) REM
OF PRESENT STR (2)(HYDRO)

1,490.000 1,132.000

SY  358.000 48,272.72

134.84000 1,490.000 200,911.60

202-00453  
 

0615 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 880.000 814.000

SY  66.000 7,260.00

110.00000 880.000 96,800.00

202-00460  
 



CONTID: C14839         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 14839-BID    ESTIMATE RUN 05/22/2008

PROJECT: NH 0853-057                   ESTIMATE NO: 0006 15:45:39

REF
NO.

ITEM
NO.
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QTY THIS PERIOD
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CAT NO0300 STR. NO. C-18-K 

0620 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 6.000

CY  0.000 0.00

750.00000 6.000 4,500.00

202-00502  
 

0625 REMOVAL OF EXPANSION DEVICE 648.000 603.000

LF  0.000 0.00

55.00000 603.000 33,165.00

202-00504  
 

0630 STRUCTURE EXCAVATION 61.000 52.000

CY  0.000 0.00

35.00000 52.000 1,820.00

206-00000  
 

0635 STRUCTURE BACKFILL (CLASS 1) 44.000 35.000

CY  0.000 0.00

46.00000 35.000 1,610.00

206-00100  
 

0640 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 574.000 315.090

TON 0.000 0.00

60.00000 315.090 18,905.40

403-33851  
 

0645 *WATERPROOFING (MEMBRANE) 3,550.000 1,448.000

SY  2,070.000 18,630.00

9.00000 3,518.000 31,662.00

515-00120  
 

0650 *BRIDGE EXPANSION DEVICE (0-2 INCH) 707.000 0.000

LF  703.500 84,420.00

120.00000 703.500 84,420.00

518-01002  
 

0655 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03041  
 

0656 CONCRETE CLASS DT (DECK TOPPING) 402.000 327.000

CY  75.000 22,500.00

300.00000 402.000 120,600.00

601-03540  
 

0657 CONCRETE CLASS D (BRIDGE) (SPECIAL) DELETE CONCRETE 
CLASS D (BRIDGE)(SPECIAL)

0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03041  
 

0660 REINFORCING STEEL (EPOXY COATED) 19,607.000 14,555.000

LB  5,052.000 11,114.40

2.20000 19,607.000 43,135.40

602-00020  
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0661 ADDED ITEM (LUMP SUM)/ COLLECT & TREAT WATER 0.000 0.000

L S 0.000 0.00

20,119.00000 0.000 0.00

900-00014  
 

0662 ADDED ITEM (LUMP SUM)/ ANODES 0.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

900-00014  
 

CAT 0300 $220,077.12 705,930.40CURRENT AMT 758,446.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0602 LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

3,200.00000 0.000 0.00

620-00045  
 

0604 ADDED ITEM (DAY)/ 0.000 -19.500

DAY -23.000 -74,520.00

3,240.00000 -42.500 -137,700.00

900-00005  
 

0665 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00002  
 

0670 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0675 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

0680 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $-74,520.00 -104,700.00CURRENT AMT 36,000.00 $$

PROJECT TOTAL 430,939.70 $ 6,017,926.38CURRENT AMT 7,522,563.89 $$


